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2009-CB-047

Phase IV Imp Jamestown 

Bridge No. 800

Continued long-term preventative maintenance on the 

Jamestown-Verrazzano Bridge, which carries Route 138 

over the West Passage of Narragansett Bay. $7,000,000.00 Bid Awarded TBD 09/2010 Aetna Bridge Co.

2009-CT-079

STC Signals - North & 

East Bay

Various traffic signal improvements including new 

installations, signal modifications, and island 

modifications in Barrington, Burrillville, Foster, Johnston, 

North Providence, North Smithfield, Pawtucket, 

Portsmouth, Providence, Smithfield, and Warren (14 

intersections) $2,000,000.00 Bid Awarded TBD 08/2010 Rossi Electric Co.

2009-CB-044

Industrial Drive Bridge No. 

882

Rehabilitation of Industrial Dr., including sidewalk repairs 

and resurfacing, which carries Industrial Dr. over the 

Moshassuck River. $2,300,000.00

Currently 

Advertised TBD TBD TBA

2009-CT-082

STC Signals - South & 

Central

Various traffic signal improvements including new 

installations, signal modifications, and island 

modifications in Coventry, East Greenwich, Exeter, North 

Kingstown, South Kingstown, Warwick, and West 

Warwick.(12 intersections). $2,000,000.00

Currently 

Advertised TBD TBD TBA

2009-CH-081

1R High St./Diamond Hill 

Rd.

Resurfacing of High St./Diamond Hill Rd./Route 114, 

including curbing, sidewalk, guardrail, minor drainage 

work, and signal work, from Cumberland Public Library to 

Blackstone Street (1.2 miles). $1,900,000.00

Currently 

Advertised TBD TBD TBA

2009-IE-002

Enhancement Project - 

Westminster St.

Westminster St. Streetscape from I-95 Service Road No. 7 

to Olneyville Square/Manton Ave./Plainfield St. (1.3 miles), 

which includes sidewalks, crosswalks, bicycle lanes, 

street trees and street lighting. $3,300,000.00

Pending 

Advertising TBD 12/2010 TBA

2009-CH-034

Stormdrain Retro Project 

BMP Monitoring

Project to review approximately 60 out of 130 storm water 

drainage systems, ponds, catch basins, etc. that were 

previously upgraded to meet Federal Best Management 

Practices, in accordance with State and Federal water 

quality regulations, for storm water runoff. Project will 

include inspection of drainage structures, cleaning and 

performance evaluation. $1,100,000.00

Pending 

Advertising TBD 12/2009 TBA

2009-CH-069 1R Route 102 C-1

Resurfacing of Route 102 from Route 101 in Scituate to 

Old Plainfield Pike in Foster (7.4 miles), including drainage 

and guardrail improvements. RIDOT anticipates 

resurfacing an additional 10.8 miles from Old Plainfield 

Pike to Route 3 in Exeter in the near future. $3,000,000.00

Pending 

Authorization TBD TBD TBA
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2009-CH-016

Downtown Providence 

ADA C-2

Repair sidewalks on Washington St. from Empire St. to 

Eddy St. and Westminster St. from Empire St. to 100 feet 

east of Mathewson St. (0.3 miles). Includes landscaping 

and installation of bike racks. $900,000.00

Pending Contract 

Award TBD TBD TBA

2009-CH-077 1R Diamond Hill Road

Resurfacing of Diamond Hill Rd./Rte. 114, including 

curbing, sidewalk, guardrail, minor drainage work, and 

signal work, from Social Street to Bound Road (2.2 miles) $4,400,000.00

Pending Contract 

Award TBD 10/2010 TBA

2009-CM-024 Bridge Washing C - 10

Powerwashing of 65 of Rhode Island's 772 bridges to 

remove road salts, dirt and bird droppings. Includes: 

Cumberland, East Providence, Lincoln, North Smithfield, 

Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT 

goal of powerwashing all bridges with 10 contracts every 

5 years. $1,392,000.00

Pending Re-

Advertising TBD  TBD TBA

RI-560001-0 Pawtucket Layover 

Improvement Project

This Fixed Guideway Modernization project will pay to 

build a fueling facility, to fuel the engines for the MBTA 

commuter service from Providence to Boston, and to build 

an ispection pit, allowing inspection of train brakes from 

below.
$460,000 Planned Project TBD TBD TBA

2009-CH-048

ADA Child St. and N. Main 

St. C-1

Installation of new sidewalks and curbing on North Main 

St. from Park St. to Wood St. and Child St. from Cutler St. 

to the East Bay Bike Path (0.2 miles). $600,000.00 Planned Project TBD TBD TBA

2009-CH-080 1R Colebrook Rd.

Resurfacing of Colebrook Rd., including replacement of 

drainage system, from Long Highway to Route 179 (1.7 

miles). $1,600,000.00 Planned Project TBD 12/2009 TBA

2009-CH-042

1R Route 146/Wilbur Rd. 

Bridge No. 415

Resurfacing of Route 146, including guardrail 

replacement, joint repair, and minor alignment 

modifications, from Route 116 interchange to area of 

Sherman Ave. and Old Louisquisset Pike/Route 246 

interchange. (1.1 miles). Project includes rehabilitation of 

Wilbur Road Bridge, including raising and replacing 

superstructure of bridge. $6,200,000.00

Scheduled for 

Advertising TBD TBD TBA

2009-CB-085

Wyoming Bridges #43 and 

#44

Rehabilitation of both Wyoming Bridges, which carry 

Bridge St. over the Wood River. $2,300,000.00

Scheduled for 

Advertising TBD TBD TBA

2009-CH-046 Statewide Drainage C-1

Involved various drainage improvements in the following 

communities: Hopkinton (Mechanic St.), Johnston (Winsor 

Ave. at Hawkins Pond), North Smithfield (Greenville Rd.), 

and West Greenwich (Escoheag Hill Rd.). $748,000.00

Substantially 

Complete 04/2009 09/2009 100.0%

R. P.Ianuccillo & 

Sons

*Amount is the Planned Project Estimate (per TIP)  9/30/09 2 of 6
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2009-CR-062

Rubberized Chip Sealing - 

2009 Application of rubberized chip seal. $1,800,000.00

Substantially 

Complete 05/2009 09/2009 100.0% All States Asphalt

2009-CH-058 Statewide Drainage C-2

Drainage work at the intersection of Ten Rod Road/Rte 165 

and Black Plain Rd in Exeter. $451,000.00

Substantially 

Complete 06/2009 09/2009 100.0%

Rosciti Construction 

Co., LLC

2009-CM-025 Bridge Washing C - 11

Powerwashing of 65 of Rhode Island's 772 bridges to 

remove road salts, dirt and bird droppings. Includes: 

Burrillville, Charlestown, Cranston, East Greenwich, 

Exeter, Hopkinton, Johnston, Narragansett, North 

Kingstown, Richmond, South Kingstown, Warwick, West 

Greenwich, West Warwick, and Westerly. $984,000.00

Substantially 

Complete 06/2009 11/2009 100.0% Deangelo Bros.

2009-CH-055

1R Improvements to 

Route 44 C-3A

Resurfacing of Putnam Pike/Route 44, including drainage 

improvements and guardrail replacement, from Tourtellote 

Hill Rd. to RIDOT Maintenance Facility (2 miles). $1,866,000.00

Substantially 

Complete 06/2009 11/2009 100.0% T. Miozzi Paving

2009-CR-056

Crack Sealing 2009  - 

South & Central

Cleaning and sealing cracks and open joints in the 

existing bituminous concrete pavement with a hot applied 

rubberized asphalt sealant. $500,000.00

Substantially 

Complete 07/2009 09/2009 100.0% Sealcoating, Inc.

2009-CR-057

Crack Sealing 2009 - 

North & East

Cleaning and sealing cracks and open joints in the 

existing bituminous concrete pavement with a hot applied 

rubberized asphalt sealant. $500,000.00

Substantially 

Complete 07/2009 09/2009 100.0% Annseal, Inc.

2009-CH-030 Route 138 1R

Resurfacing of Main Rd./Route 138, including curbing, 

sidewalks, and drainage and guardrail improvements, from 

John Street to the Massachusetts State Line (2.3 miles) $3,289,000.00

Under 

Construction 03/2009 09/2009 99.0%

D'Ambra 

Construction

2009-CH-041

Stormdrain Retrofit - 

Outfall W-6

Construction of stormwater treatment pond at interchange 

of Route 6 and Killingly St./Route 128. $1,277,000.00

Under 

Construction 04/2009 10/2009 90.0% J.H. Lynch & Sons

2009-CT-026 Statewide Striping - North

Application of striping on State roadways in Burrillville, 

Central Falls, Cumberland, Glocester, Lincoln, North 

Providence, North Smithfield, Pawtucket, Smithfield and 

Woonsocket. $2,418,000.00

Under 

Construction 04/2009 11/2010 27.0% Traffic Markings

2009-CT-027

Statewide Striping - East 

Bay

Application of striping on State roadways in Barrington, 

Bristol, East Providence, Little Compton, Middletown, 

Newport, Portsmouth, Providence, Tiverton and Warren. $2,287,000.00

Under 

Construction 04/2009 11/2010 27.0% Traffic Markings

2009-CH-029

Warren Avenue 

Revetment

Construction of a 400-foot rocky seawall along the 

shoreline of the Seekonk River, salt marsh mitigation, 

installation of a stone dust river walk and landscaping on 

the adjacent Warren Avenue project in East Providence. $569,000.00

Under 

Construction 04/2009 11/2009 78.0% Sumco Eco 

*Amount is the Planned Project Estimate (per TIP)  9/30/09 3 of 6
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2009-CH-052

ADA - Improvements to 

Bristol Ferry Rd.

Installation of new sidewalks and curbing on Bristol Ferry 

Road from West Main Road/Route 114 to Boyd's Lane. 

Includes Intersection improvements and new traffic 

signals with pedestrian signals. $1,696,000.00

Under 

Construction 05/2009 11/2009 76.0%

Narragansett 

Improvement

2009-CT-045

Traffic Monitoring 

Stations

Installation of radar-based vehicle detectors in several 

locations to collect data on traffic volume, speed, and 

vehicle classification used for annual reporting 

requirements and TMC traffic flow maps (37 stations plus 

6 stations for vehicle classifications.) $1,053,000.00

Under 

Construction 05/2009 06/2010 35.0% Arden Engineering

2009-CT-015 CCVE/RVD Design

Installation of radar-based vehicle detectors, at same 

location  as existing traffic cameras, to collect data on 

traffic volume, speeds. The new detectors provide alerts to 

TMC operators to announce increasing traffic congestion. 

Technology will allow RIDOT to post travel time on 

electronic message signs (40 locations) $505,000.00

Under 

Construction 05/2009 06/2010 36.0% Arden Engineering

2009-CM-040

Statewide Guardrail 

Repl./Repair 2009

Replacement and repair of rusted, damaged and/or 

substandard guardrail. $1,200,000.00

Under 

Construction 05/2009 03/2011 20.0% Cosco Inc.

2009-CH-004

1R Highway 

Improvements to West 

Main Rd

Resurfacing of West Main Road from Coddington Highway 

to John Kesson Lane. Includes removal of existing 

concrete median markers; curbing and sidewalk 

replacement; new signage and pavement markings; 

replacement and/or addition of traffic signal and 

pedestrian signal equipment; and traffic signal 

interconnection. $6,048,526.50

Under 

Construction 05/2009 10/2010 27.0%

D'Ambra 

Construction

2009-CH-039 Resurfacing Route 246

Resurfacing of Old Louisquisset Pike/Route 246 from 

Breakneck Hill Rd./Route 123 to Route 116/Route 146 

interchange (2.3 miles). $1,687,000.00

Under 

Construction 05/2009 09/2009 99.0% Cardi Corp.

2009-CH-051

Resurfacing Ocean and 

Shore Rds.

Resurfacing of two sections of Ocean Rd. in from 

Narragansett Town Beach to Point Judith, Narragansett 

(3.7 miles), and Shore Road from Post Road to Ocean View 

Highway in Westerly (4.5 miles). $3,900,000.00

Under 

Construction 05/2009 10/2009 89.0% J.H. Lynch & Sons

2009-CL-013

Route 1 Median 

Landscaping

This project is the final phase of a Safety Improvement 

Project.  Project includes excavating planting beds, 

placing loam and installing new planting material in select 

locations in the U.S. Route 1 median between Mooresfield 

Road and the Oliver Stedman Government Center. 

Contract includes two-year mowing and maintenance 

agreement. $236,000.00

Under 

Construction 05/2009 11/2010 23.0%

MON Landscaping 

Co.

*Amount is the Planned Project Estimate (per TIP)  9/30/09 4 of 6
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2009-CT-064 I -95 Signing Project C-1

Replacement of signage on I-95 at Exits 6-8 (West 

Greenwich, East Greenwich, West Warwick, and Warwick), 

Exit 12B (Warwick), Exists 16-18 (Cranston and 

Providence), and Exit 29 (Pawtucket). Contract also 

includes signage on Route 146 at Route 146A in North 

Smithfield. $3,400,000.00

Under 

Construction 05/2009 08/2010 31.0%

Roadsafe Traffic 

Systems, Inc.

2009-CH-037

1R Nate Whipple Highway 

C-1

Resurfacing of Nate Whipple Highway/Route 120, 

including curbing, sidewalk, guardrail, minor drainage 

work, and signal work from Diamond Hill Road/Route 114 

to Mendon Road/Route 122 (2.6 miles). $3,800,000.00

Under 

Construction 06/2009 11/2009 64.0% Fleet Construction

2009-CH-028

ADA - Legion 

Way/Providence St.

Installation of new sidewalks and curbing on Legion Way 

from Main St. to Providence St. and Providence St. from 

Legion Way to East Main St./Route 115. (1 miles). $900,000.00

Under 

Construction 06/2009 09/2009 99.0% Lucena Brothers

2009-CH-068

I - 295 Safety & Lighting C-

2D

Removal and replacement of light poles and electrical 

systems for overhead lighting on I-295 at Exits 1, 2, 4 and 

5 from Warwick to Johnston. Contract includes additional 

traffic cameras for the TMC. $6,000,000.00

Under 

Construction 07/2009 10/2010 18.0% Arden Engineering

2009-CH-031 I - 95 Resurfacing C-1

First phase of a 25-mile resurfacing project of I-95 from 

Connecticut line to Exit 8 in Warwick. Stimulus funds will 

pay for first 7.6 miles from State line to Exit 3. $10,000,000.00

Under 

Construction 07/2009 12/2009 53.0%

D'Ambra 

Construction

2009-IE-001

Enhancement Project - 

Manton Ave.

Manton Ave. Streetscape from Delaine St. to Sisson St. 

(0.8 miles), which includes sidewalks, crosswalks, street 

trees and street lighting. Other funds (Federal and City) 

will be used to upgrade signal at Manton Ave. and Atwells 

Ave. $500,000.00

Under 

Construction 07/2009 07/2010 20.0%

Universal 

Construction

2009-CH-060 Rt. 138 Reclamation

Resurfacing of Kingstown Rd./Route 138 from Beaver 

River Rd. to 660 feet west of Route 112 (2 miles). $2,000,000.00

Under 

Construction 07/2009 11/2009 64.0% Cardi Corp.

2009-CH-054

1R Improvements Route 

44 C-2A (W.Greenville-

Austin)

Resurfacing of Putnam Pike/Route 44, including 

replacement of sidewalks, curbing, drainage 

improvements, and new signal, from Austin Ave. to West 

Greenville Rd. (1.3 miles). $2,900,000.00

Under 

Construction 07/2009 05/2010 22.0% Digregorio Corp.

2009-CT-065

Route 37 Signing Project 

C-2

Replacement of all signage on Route 37 from Post 

Rd./Route 1 in Warwick to Natick Ave. in Cranston (3.2 

miles). $3,316,000.00

Under 

Construction 08/2009 08/2010 12.0% Liddell Bros.

2009-CH-084

Dean St., Cahir St., 

Stewart St.

Resurfacing of Dean St., Cahir St. and Stewart St., 

including upgraded signals and new street lights, from 

West Exchange St. to Point St. (0.9 miles) $4,000,000.00

Under 

Construction 08/2009 12/2010 7.4% Digregorio Corp.

*Amount is the Planned Project Estimate (per TIP)  9/30/09 5 of 6
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2009-CH-009

Reconstruction of 

Hartford Avenue (Rt. 6A)

Reconstruction of Hartford Ave./Route 6A, including 

curbing, sidewalks, widening a portion to provide a center 

turn lane, a new drainage system, upgrading traffic signal 

systems, and installation of fiber optic connection, from 

the I-295 interchange to Atwood Ave./Rte. 5 (0.7 miles) $5,300,000.00

Under 

Construction 08/2009 10/2010 8.0% Digregorio Corp.

2009-CH-059 Statewide Drainage C-3

Involves various drainage improvements in the following 

communities: Cranston (Pippin Orchard Rd.), Lincoln 

(River Rd./Rte. 126), and Narragansett (Bridgetown Rd.). $500,000.00

Under 

Construction 08/2009 10/2009 52.0% J.H. Lynch & Sons

2009-CH-091 1R Nate Whipple Hwy. C-2

Resurfacing of Nate Whipple Highway/Route 120, 

including curbing, sidewalk, guardrail, minor drainage 

work, and signal work from Diamond Hill Road/Route 114 

to the Massachusetts State line (1.7 miles). $2,800,000.00

Under 

Construction 09/2009 08/2010 7.0% J.H. Lynch & Sons

2009-CT-043 Signal Optimization 2009

Statewide maintenance contract which involves signal 

repair and minor resurfacing as needed at roughly 60 

different intersections. $1,000,000.00

Under 

Construction 09/2009 05/2010 10.0% J.H. Lynch & Sons

2009-CH-035

Safety Improvements to 

Route 101

Chip seal overlay of Hartford Pike/Route 101 from the 

Connecticut State line to Route 94 in Foster and Anan 

Wade Rd. to Route 102 in Scituate (4 miles). $1,300,000.00

Under 

Construction 09/2009 10/2009 45.0% J.H. Lynch & Sons

2009-CT-070 Route 10 Guide Signs

Replacement of all signage on Route 10 from Park 

Ave./Route 12 in Cranston to I-95 in Providence (5 miles). $4,200,000.00

Under 

Construction 09/2009 09/2010 3.0% Liddell Bros

2009-CB-087 Dillons Corner Bridge

Rehabilitation of bridges at the Dillons Corner Rotary in 

Narragansett. Work to consist of superstructure 

replacement of Dillions Corner Bridge, which carries 

Route 1 over Kingstown Rd./Pt. Judith Rd./Route 108 and 

on-ramp over Pt. Judith Rd. from Pt. Judith Rd. from Pt. 

Judith Rd. to Route 1 North. $8,500,000.00

Under 

Construction 09/2009 11/2011 1.7% John Rocchio Corp.

2009-CH-036

1R Improvements to 

Route 91 C-1

Resurfacing of Oak St./Westerly Bradford R./Route 91, 

including sidewalks, minor drainage improvements, water 

line installation and new signage, from Route 3 to 

Westerly Maintenance Facility (1.3 miles). $2,600,000.00

Under 

Construction 09/2009 10/2009 24.0%

D'Ambra 

Construction

2009-CH-066 ADA Child St. C-2

Installation of new sidewalks and curbing on Child St. 

from Cutler St. to Massachusetts State line. (2.2 miles). $2,500,000.00

Under 

Construction 09/2009 08/2010 0.0% Shire Corporation

*Amount is the Planned Project Estimate (per TIP)  9/30/09 6 of 6


